GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Dept. – East Godavari District - Construction of HLB across river Vridha Gowthami at G.Moolapalem in Km. 10/140 of Yedurlanka — G.Moolapalem road in East Godavari district (code Number EGMD133) – Revised Administrative sanction — Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (R.III) DEPARTMENT

G.O.Rt.No.243 Dated 31st July, 2020

Read the following:-

1) G.O.Ms.No. 243, T,R&B (RI) Dept. Dt. 29-11-2006
2) G.O.Ms.No. 364, T,R&B (RI) Dept. Dt. 18-12-2008.
3) G.O.Ms.No. 9, T,R&B (R-III) dept., dt.24.3.2017.
4) From CE(R&B) MDRs, A.P. Lr. No. Govt/Plan/KKD/EE(R)/DEE-3/AE/2018, Dated 08 -10-2018, 3-10-2019.
5) Govt.Memo No. RDBS0RSCH(MDR/44/2018-RDSIII, dated 27.06.2019.
6) From the CE (R&B) MDRs, Lr. No.41447/D&P/EE1/DEE3/AEE8/2016, dt.24-2-2020.

&&&

O R D E R:-

In the reference 1st read above, Government has accorded Administrative Sanction for the work "Construction of HLB across river Vridha Gowthami at G.Moolapalem in Km. 10/140 of Yedurlanka —G.Moolapalem road in East Godavari district (code Number EGMD133)" for Rs.10.00 crores. In the reference 2nd read above, Revised Administrative sanction was accorded for an amount of Rs.22.10 Crores. Now the Chief Engineer (R&B) MDR has furnished 2nd Revised Estimate proposal for an amount of Rs.76.90 Crores, stating that, the additional amount required for execution of pile foundations in deeper depths of 50 m as recommended by the design consultants, in accordance with observations of V & E and recommendations of Expert / High level committee.

2. In the circumstances reported by the Chief Engineer (R&B) MDR and after careful examination of the matter Government hereby accord Revised Administrative sanction for an amount of Rs.76.90Crores (Rupees Seventy Six Crore Ninty Lakh only) as against Rs.24.56 Crores sanctioned vide reference 3rd read above for the work "Construction of HLB across river Vridha Gowthami at G.Moolapalem in Km. 10/140 of Yedurlanka —G.Moolapalem road in East Godavari district (Code Number EGMD133)" subject to the following:

(a) this shall be the last RAS.
(b) should draw a detailed action plan and should adhere to it without any deviation and ensure completion of the work as planned.
(c) further loss of time, if any that may arise in future, the concerned should be made responsible.

3. The amount sanctioned in para (2) above, shall be debited from the Head of Accounts as detailed below

A	5054 -04 -MH 800 - GH 07 - SH (15)-530 -531.(i,e under RIDF)	Rs. 6,51,62,114-00
B	5054 -04 -MH 337 - GH 11 - SH (09)- 530 -531.(i,e under MDR)	Rs.70,38,37,886-00

4. The Chief Engineer (R&B) Buildings, RWS & MDRs, Vijayawada, AP, shall to take further necessary action in the matter.

5. This order issued with the concurrence of Finance (FMU-TR&B) Department vide their U.O.No. FIN01-FMUOASD(TRBD)/16/2019-TR&B, (Computer No.1034142) dated 9-12-2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.T.KRISHNA BABU
PRL.SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) Buildings, RWS & MDRs, Vijayawada, A.P.,
Copy to:.
The Finance (FMU.TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.
The Director of Works & Accounts, A.P., Vijayawada..
The Pay and Accounts Officer, Vijayawada /APAO East Godavari district.
The District Treasury Officer, East Godavari district.
The P.S. to Minister for R&B.
The PS to Prl.Secretary to Government, TR&B Deptt.
Sf/Sc.

//Forwarded By Order//

SECTION OFFICER.